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Project Summary Report IIIWIIIIIIIIIIIIWIMIHH

Contractor's Name: Project Resources Inc. - 202250

Contract Number: DACA45-01-D-0001 Task Order 014

Site Name & Location: VB I-70 Superfund Site

Time Period: 17JANO4 23JANO4 Report # 02T
Project Safety Report

Days Worked To Date: 156 Date of Last Accident: 240CT03

Project Man-hours To Date: 31,290.50 Hours Worked w/o Accident: ) 10,682.50

Comments/Issues: None. '

Project QC/QA Report : Pi IBI ,Q
Project Deficiencies: | None. PN
Comments/issues: None., IS UlbiEN i

Project Schedule Report
Task Scheduled : Current ‘ - %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUG03 21JULG3* | 12AUG03* 100
Remediation 12AUG03 24AUG03 13AUG03* | 12DEcC03 100
Property Close-QOut 15SEP03 20FER04 16SEP03* | 20FEB04 60
Final Report 02FEB04 20Feb04 0
PROJECT 21JULO3 | 20FEBO4 21JUL03* | 20FEBOA : 23
* Actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

» Final measurements were obtained at completed properties.
Property database updated with current status of properties.
Restoration appointments were completed at 14 properties, for a total of 28 restoration appointments
completed to date.
Digital copies of property files were created and property completion packets composed.
Greg Hoover, Mary Darling, and Carlton Lehman conducted site visit to meet with Victor Ketellapper and
attend scooping meeting for next phase of project.

Upcoming Project Activities

+ Four restoration appointments scheduled for next week.
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Project Quantities

item Unit Last Report To Date Comment -

Completed Properties Property 129 133

Square Footage Excavated SF 431,508 451,000"
*Approximate totals. Adjusted to reflect actual final square footage.
Project Photos
Additional Comments/Observations

a None
23JANO4
Signed.: Date:
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